
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

6:08 PM

Run date

Time

Reviewer: Liu, Tai-Lin 20-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 049 Date: 01-Apr-2010 Thursday

Approved Date:

Shift Hours: 06:30 am 04:30 pm Break: Over Time: 01:00

Const Calendar Day: 205

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Weather: Hi 59°F Low 50°F cold, partially sunny day, intermittent rains morning to afternoon.

056 X-L03-CBM.056
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 049 Date: 01-Apr-2010 Thursday

Description of Work by ABF and its Sub-contractors.

W2 Activities
·There was no work at W2.
·ABF removed forms for the transverse ducts.

Pier 7 Activities
·ABF is working on Lift CB-3 and 3-W.
·ABF moved the Lifting Frame barge from Pier 7 to Site in the afternoon.

OBG Lift Activities at Site:
·ABF people started working at 7 AM.

·Lift CB-2
·The Lift CB-2 is cantilevering from Lift 3-E.
·ABF is working on bolting operations.

·Lift 2-W Operations
·Lift 2-W is in its final position.
·ABF continues to prepare for the welding on top.
·ABF continues preparing for welding between Lifts 1-W and 2-W at the bottom.

·Lift CB-1 Operations
·Lift CB-1 is in its final position.
·No work on CB-1.

·Lift 1-W Operations
·Lift 1-W is in its final position.
·ABF is preparing for welding between Lifts 1-W and 2-W at top and bottom.

·Lift 4-E Operations.
·Lift 4-E is in its final position.
·ABF removed the small connex box from top of seam between Lifts 3-E and 4-E.
·ABF finished welding/grinding between Lifts 3-E and 4-E on the top. The testing is done for 80% of the
welds.
·ABF is preparing for welding between Lifts 3-E and 4-E at the bottom and the sides.

·Lift 3-E Operations
·Lift 3-E is in its final position.
·All repair of Welds between Lifts 2-E and 3-E at top completed and the top seam is painted red to indicate
it has passed all the tests.
·ABF finished welding between Lifts 3-E and 4-E on the top with 80% welds tested.
·ABF is preparing for welding between Lifts 3-E and 4-E at the bottom and the sides.

·Lift 2-E operations.
oThe Lift 2-E is in its final position.
oWelding & grinding continues on all sides between Lifts 2-E and 3-E.

·Lift 1-E operations
oLift 1-E is in its final position except for the closure pour.
oABF is welding/grinding on the sides and bottom.

·Shear Leg Crane and Lifting Frame additional Operations
·The Shear Leg Crane was used to lift 3-W cradle, for the Lifting Frame and other operations.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 049 Date: 01-Apr-2010 Thursday

·There was low tide in the morning. As such ABF waited in the morning and brought the Lift 3-W Cradle
around 9 AM and lifted it around 10 AM. It was set on the W-Line truss by 12:30 PM.
·ABF brought the Lifting Frame to site in the afternoon about 1:30 PM
·It was attached to Shear leg Crane by 2 PM.
·ABF started to lift it by 3:10 PM and were done by closing time.

·Hanging of Working Platform
oHanging Platforms are Lifts 1-E & 2-E, Lift 2-E and 3-E and Lift 3-E and 4-E.

·Miscellaneous Activities
·Attended Gil’s Staff Meeting at 1:45 PM.
·Tai-Lin, Gil, Jason, Masoud, Matt, Lalit and Philip attended.
·Some of the top Management people from Sacramento visited the job site and were escorted by ABF’s
Michael flowers and others around closing time.
·Even though I did not know them, I stayed and waited for them and made sure they left before I left.
·David, Sami and Thanh were in the field at the meeting time.
oSafety was the main issue.
oNeed to wear harnesses. Wear PFD over water.
oNo unattended visitors.
oMETS people are part of our group.
oThere is probably too much load on the suspended deck. Watch for tipping hazards.
oKeep watch for the colleague, buddy system.
oDavid Bradd will be busy with payments work few days a month.
oDiary: Be regular
oSchedule: Jason to develop monthly schedule also.
oTake Matt’s help as required.
oOT should not exceed more than 50 Hours a month. Fill out OT log regularly.
oEvery one should go over all submittals. Some RFI’s have come and are approved and the Field
Engineers are not even informed and it comes them as a surprise in the field.
oBill Casey will hold monthly meetings.
oGil suggested he can come to our meetings instead.
oPamela and David Chung may join soon.

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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